Beige Pages: Project Reporting on the 2003 Transportation Funding Package

For the quarter ending June 30, 2004

WSDOT’s Web site provides information on almost every project at www.wsdot.wa.gov/projects. The Beige Pages
begin with guidance and instruction on how to navigate to WSDOT’s on-line project pages where you can find even
more detail than is in the Beige Pages. The information found on the project pages is updated regularly.

Roadmap to On-line Project Information

The diagram below is a roadmap to the information found on-line. The on-line version of the Gray Notebook as
well as the Home Page will have “hot links” to the individual Project Pages.
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Contract Advertising and Awards
Biennium to Date

This is WSDOT s fifth quarterly report of the deliv-
ery of the 2003 Transportation Funding Package.
As of June 30, 2004, 18 highway projects in the
2003 Transportation Funding Package had been
advertised:

1) I-5, 2" Street Bridge — Replace Bridge
2) I-5, Salmon Creek to 1-205
3) SR 9/SR 528 Intersection — Signal
4) SR 16, HOV — Union Ave to Jackson Avenue
5) 1-90, Argonne to Sullivan Road
(includes: 1-90, Argonne to Pine Road)
6) 1-90, Eastbound Ramps to SR 18 — Signal
7) 1-90, Cle Elum River Bridge
8) 1-90, Highline Canal to Elk Heights — Truck
Climbing Lanes
9) 1-90, Ryegrass Summit to Vantage — Truck
Climbing Lanes
10) 97A, Entiat Park Entrance — Turn Lanes*
11) SR 124, East Jct. SR 12 — Reconstruction*
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12) SR 161, 234" Street to 204" Street E

13) 1-182/US 395 1/C — Roadside Safety*

14) SR 203, NE 124""/Novelty Rd. Vic

15) U.S. 395, Kennewick Variable Message Sign
16) SR 395, NSC-Francis Avenue to Farwell Road
17) SR 500, NE 112" Ave. — Interchange

18) SR 527, 132" St. SE to 112" St.

Awarded Projects

The total of the award amounts for the eighteen projects
is $126 million. The total of the pre-bid engineer’s
estimate for the construction contracts for the eighteen
projects was $131 million. (SR 16 has been advertised,
but the award has been delayed due to environmen-
tal permitting issues. The engineer’s estimate of that
project was not included in the $131 million).

Delayed / Deferred Projects

Six projects scheduled to be advertised prior to June
30 have not been advertised. The circumstances of
these six projects and more detail is provided in the
Gray Notebook pages 3-13.



Progress on Projects to Date

Several of the highway projects funded by the Nickel
Account are now under construction or have reached
other important milestones. Details can be found in the
respective on-line Project Pages at www.wsdot.wa.gov/
projects. Some of these projects include:

1-5, Widen Each Direction From Salmon Creek to I-
205

This project remains on schedule. The contractor has
constructed the abutments, center column, girders, and
bridge deck for the NE 129th St bridge crossing. Grading
operations necessary to shift traffic onto the detour bridge
are underway. Existing soil conditions in some widening
areas were unsuitable for roadway construction and have
been excavated and replaced with suitable material. The
legislature approved $1.7 million for two noise walls along
I-5 in the Salmon Creek neighborhood by proviso in the
2004 Transportation Supplemental Budget. WSDOT
plans to construct one wall using the existing contract.
The second wall will be performed under a separate contract
at a later date.

SR 9/SR 528 Intersection - Signal

Work from winter shutdown resumed in early June 2004.
Earthwork, surfacing, paving for the turn lanes, and
pavement markings are now complete. The traffic signal
was field tested on June 24, 2004 and is now opera-
tional. The project continues to remain within budget and
is expected to be completed on time by November 2004.

1-90, Build Lanes from Argonne to Sullivan Road
This project constructs one additional lane in each direc-
tion on 1-90 east of Spokane. Work on the eastbound
lanes is continuing, including drainage, noise walls,
signing and illumination. Placement of Portland Cement
Concrete Pavement (PCCP) started in June 2004 near
the Pines Road interchange. The eastbound lanes and
ramps are on schedule to be completed in November
2004.

Watch List Projects

WSDOT is giving special attention to projects where cost,
schedule or scope expectations may be at risk in the
project delivery process, sometimes for reasons outside
of WSDOT'’s control. See pages 10 and 11 of the Gray
Notebook for details on all the Watch List projects.

Nine projects remain on the Watch List, including the
three “new items added “discussed below:

I-5, S 48th to Pacific Avenue- Core HOV

Changes to wall designs, moving City of Tacoma utilities,
new right-of-way/access issues in the vicinity of the Delin
Bridge, and re-evaluation of work zone traffic control
strategies may jeopardize the October 2004 contract
advertisement date.

U.S. 12/SR 124 to McNary Pool- Add Lanes

Under the Talent Decision (see Environmental Documen-
tation, Review, Permitting and Compliance on page 22 of
this Gray Notebook), the U.S. Army Corps of Engineers
is considering classifying ditches along U.S. 12 so as
to require modification of irrigation structures that will
require the previously unexpected preparation of one or
more individual Section 404 permits. If so, the sched-
uled advertisement date in October 2004 will have to be
delayed.

SR 106, Scobob Creek- Fish Passage

WSDOT is finalizing the contract documents for this fish
passage/bridge construction project. The project team
has prepared a revised cost estimate that is slightly high-
er than the Nickel Funding for this project. A Cost Risk
Assessment is underway on this project, to see if further
innovations or efficiencies can be identified. Otherwise,
additional funds will be needed to construct the project.
Impacts to project cost and delivery will be outlined in the
September 2004 Gray Notebook.

Revenue Forecast

The 2003 Transportation Funding Package enacted by the 2003 Legislature included tax and fee increases. The
following charts show the current projected revenues over the next ten years (for the new funding sources) as fore-
casted in June 2004 by the Transportation Revenue Forecast Council.

2003 Transportation (Nickel) Account Revenue Forecast
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New Sources - Multimodal Account Revenue Forecast
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